

EARTH RESOURCES OBSERVATION SYSTEMS DATA CENTER
SIOUX FALLS, SOUTH DAKOTA

A contract for the Master Plan including the design of the DATA HANDLING BUILDING and SUPPORT FACILITIES was successfully negotiated on February 8, 1971.

The contract is scheduled to be fully executed and a NOTICE to PROCEED issued to the Architect-Engineers by March 1, 1971.

Design Schedule:

Master Plan	10 weeks
Preliminary Site and Facilities)	8 weeks
Preliminary Buildings)	
Final Site and Facilities)	14 weeks
Final Buildings Documents)	
Total	<u>32 weeks</u>