


Polo 3 7-1



The Spitznagel Partners Inc. Architects/Engineers/Planners 1800 South Summit Avenue Sioux Falls, South Dakota 57101 (605)336 1160
Harold Spitznagel/FAIA W.E.Bentzinger/AIA W.S.Steele/AIA D.L.Rosenstein/PE. D.P.Paulson/PE.

November 21, 1972/ RE: Furnishings
EROS Data Center
Sioux Falls, South Dakota

Mr. Don Carney
EROS Data Center
10th & Dakota Avenue
Sioux Falls, South Dakota 57102

Dear Mr. Carney:

Enclosed please find a copy of Progress Report for the
above referenced job.

If you have any questions or have received any new
information about furnishings please contact our office.

Thank you.

Sincerely,

Steve M. Larson, I.D.

SML:bwd

Enclosure

11/21/72



The Spitznagel Partners Inc. Architects/Engineers/Planners 1800 South Summit Avenue Sioux Falls, South Dakota 57101 (605)336 1160
Harold Spitznagel/FAIA WE Bentzinger/AIA WS Steele/AIA DL Rosenstein/PE DP Paulson/PE

PROGRESS REPORT

Furnishings

EROS Data Center

Sioux Falls, South Dakota

November 21, 1972

October 24, 1972 building color schedule presented to owner.

October 25, 1972 slide program received.

October 31, 1972 start inventory of existing furniture.

October 31, 1972 starting date of contract.

November 7, 1972 inventory of existing furniture complete.

November 10, 1972 color schedule for building sent to Lueder Construction Company.

November 13, 1972 TSP called Frank Ishmael, Washington, D.C. requesting specific product information on the following: Carpet, office - lounge - library furniture.

November 15, 1972 TSP received Federal Supply Schedules:

1. FSC Group 71 Part XIII
2. Group 71 Part VI
3. Group 71 Part VIII
4. Group 71 Part X
5. Group 72 Part 1
6. Group 74 Part X Section B (Denver)

November 21, 1972 letters sent to contractors listed on Federal Supply Schedules requesting manufacturers names represented in schedules.

Progress Report
Page 2

November 21, 1972 begin preliminary programming for room furnishings layout.

Respectfully submitted,

Steve M. Larson, I.D.

SML:bwd

cc: Mr. Don Carney ✓
Mr. Duane Paulson